
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-28

2. Agency: 393

3. Bureau: 00

4. Name of this Investment: Electronic Editing and Publishing System (eDocs)

5. Unique Project (Investment) Identifier (UPI): 393-00-01-04-01-0007-00

6. What kind of investment will this be in FY 2012?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2002

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The Electronic Editing and Publishing System (eDOCS) is a client-server based electronic system
available to all Office of the Federal Register staff involved in the processing of material for publication in
the daily Federal Register. The system allows: a. Federal agencies to submit digitally-signed legal
rulemaking and other documents electronically for publication in the Federal Register; b. Federal Register
editorial staff to process documents and perform their duties in an electronic mode; c. continuity of
operations of the Federal Register publication process from alternate and multiple locations; and d. the
electronic transmission of data to the Government Printing Office for publication. The eDOCS system
allows the Office of the Federal Register to maintain a database and an electronic version of the rules and
regulations of Federal Executive Branch agencies and the orders, proclamations, and directives of the
President that are published in the Federal Register. The eDOCS system allows for streamlining the
production process for publishing Federal Register publications, provides immediate access to the rules,
proposed rules, notices, and legal documents signed by the President and published in the Federal
Register via GPOs online distribution services, and provides the source data for Regulations.gov and
Data.gov which provides the public with the ability to search, review and electronically comment on open
rules and/or proposed rules, and to collaborate in the development of repurposed products. The eDOCS
initiative aims to foster interoperability between agencies and in the development of a Public Key
Infrastructure for transactions with Federal agencies. eDOCS also provides the public online access to
documents on public inspection the day prior to their publication.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

Federal Register Background http://www.archives.gov/federal-register/

NARA Records Schedule - Chapter 15 http://www.archives.gov/about/records-schedule/chapter-15.html
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9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-09-07
b. Provide the date of the most recent or planned approved project charter. 2010-06-30

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Michael White
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 8

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 8800 NAMA-10-F-0055 GS-35F-0342N NAMA-10-Q-
0007

* * $2.3 Firm Fixed
Price

Y 2010-07-16 2015-07-15 Y The
contractor

shall provide
hands on
operations

and
maintenance

of the
Electronic

Editing and
Publishing
Document

System
(eDOCS)on
a Firm Fixed
Price basis

and as
required

support in
developing

enhancemen
ts to eDOCS

on a Time
and Materials
basis. The

vendors' final
quote dated
June 23rd,

2010, is
hereby

incorporated
by reference
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

with the
same force
and effect
as if set

forth in full
text. Fund

base year of
new

contract to
be awarded

for
Electronic

Editing and
Publishing
Document

System
(eDOCS),

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
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g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. We are collecting statistical data relating to the usage and performance of our application servers,
which we will use to evaluate cloud computing alternatives.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-06-29

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 393-00-01-04-01-0040-00
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 393-00-02-00-01-0008-00,393-00-01-04-01-0040-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 1999-04-14

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-05-07
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Process Analysis
and System

Design

DME * $0.6 $0.6 2000-09-26 2000-09-26 2001-09-26 2001-09-26 100.00% 100.00%

Contract Award DME * $0.0 $0.0 2001-10-01 2001-10-01 2001-12-31 2001-12-31 100.00% 100.00%

System
Development

DME * $1.5 $1.5 2001-01-21 2001-01-21 2003-09-01 2003-09-01 100.00% 100.00%

Testing and Initial
Pilot

DME * $0.6 $0.6 2003-01-23 2003-01-23 2003-09-30 2003-09-30 100.00% 100.00%

Pilot System
Implemented

DME * $0.1 $0.1 2003-09-01 2003-09-01 2003-09-30 2003-09-30 100.00% 100.00%

Beta System
Implemented

DME * $0.2 $0.2 2003-10-01 2003-10-01 2003-12-31 2003-12-31 100.00% 100.00%

Production
System

Implemented

DME * $0.6 $0.6 2004-01-01 2005-03-01 2005-03-01 2005-08-01 100.00% 100.00%

FY 2004
Operations and

Maintenance

SS * $0.3 $0.3 2004-04-01 2004-04-01 2005-03-31 2005-03-31 100.00% 100.00%

FY 2004 System
Enhancements

DME * $0.5 $0.5 2004-04-01 2005-08-01 2005-08-01 2008-12-28 100.00% 100.00%

FY 2005
Operations and

Maintenance

SS * $0.4 $0.4 2005-03-22 2005-03-22 2006-03-21 2006-03-21 100.00% 100.00%

FY 2005 System
Enhancements

DME * $0.3 $0.3 2005-03-22 2005-03-22 2006-03-21 2006-03-21 100.00% 100.00%

FY 2006
Operations and

Maintenance

SS * $0.4 $0.4 2006-03-22 2006-03-22 2007-03-21 2007-03-21 100.00% 100.00%

FY 2006 System
Enhancements

DME * $0.2 $0.2 2006-03-22 2006-03-22 2007-03-21 2007-03-21 100.00% 100.00%

FY 2007 SS * $0.4 $0.4 2007-03-22 2007-03-22 2008-03-21 2008-03-21 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Operations and
Maintenance

FY 2007 System
Enhancements

DME * $0.2 $0.2 2007-03-22 2007-03-22 2008-03-21 2008-03-21 100.00% 100.00%

FY 2008
Operations and

Maintenance

SS * $0.4 $0.4 2008-03-22 2008-03-22 2009-03-21 2009-03-21 100.00% 100.00%

FY 2008 System
Enhancements

DME * $0.3 $0.2 2008-03-22 2008-03-22 2009-03-21 2009-03-21 100.00% 100.00%

FY 2009
Operations and

Maintenance

SS * $0.4 $0.4 2009-03-22 2009-03-22 2010-03-21 2010-03-21 100.00% 100.00%

FY 2010
Operations and

Maintenance

SS * $0.4 $0.4 2010-03-22 2010-03-22 2011-07-15 93.00% 93.00%

FY 2011
Operations and

Maintenance

SS * $0.4 2011-07-16 2012-07-15 0.00% 0.00%

FY 2012
Operations and

Maintenance

SS * * * 2012-07-16 * 2013-07-15 * * *

FY 2013
Operations and

Maintenance

SS * * * 2013-07-16 * 2014-07-15 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-06-30

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Public Comment
Tracking

Decrease in the amount
of time needed to report

Federal Register
statistics

quarterly Time Decrease 17% 2006-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Decrease the amount of
time needed to report

monthly, quarterly, and
yearly statistics by 10%.

20% Met 2010-09-17

2008 Decrease the amount of
time needed to report

monthly, quarterly, and
yearly statistics by 10%.

Time decreased by 30% Met 2010-09-17

Customer Results Availability Increase the availability
of Federal Register

documents to the public

monthly Single Retrieval Increase 193 million documents
retrieved online

2006-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Increase number of
documents retrieved

online by 4%.

117 million. Based on
partial data (one or more

month missing)

Met 2010-09-17

2008 Increase number of
documents retrieved

online by 4%.

79 million Based on
partial data (three or
more month missing)

Met 2010-09-17

2009 Increase number of
documents retrieved

online by 4%.

204 million Met 2010-09-17

2010 Increase number of
documents retrieved

online by 4%

278 million Met 2011-02-25
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2011 Increase number of
documents retrieved

online.

Not Due 2011-03-04

2012 Increase number of
documents retrieved

online.

Not Due 2011-03-04

2013 Increase number of
documents retrieved

online.

Not Due 2011-03-04

Processes and Activities Security Number of agencies
submitting digitally
signed electronic

documents increases

monthly Single Agency Increase 17 agencies 2006-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Increase the number of
agencies submitting

digitally signed electronic
documents to all

agencies.

29 agencies Met 2010-09-17

2008 Increase the number of
agencies submitting

digitally signed electronic
documents to all

agencies.

42 agencies Met 2010-09-17

2009 Increase the number of
agencies capable of
submitting digitally
signed electronic
documents to all

agencies.

47 agencies Met 2010-09-17

2010 Increase the number of
agencies capable of
submitting digitally
signed electronic
documents to all

agencies.

54 Agencies Met 2011-02-25

2011 Maintain the capability of
all agencies to submit

digitally signed electronic
documents to the OFR.

Not Due 2011-03-04

2012 Maintain the capability of Not Due 2011-03-04
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all agencies to submit
digitally signed electronic
documents to the OFR.

2013 Maintain the capability of
all agencies to submit

digitally signed electronic
documents to the OFR.

Not Due 2011-03-04

Mission and Business
Results

Official Information
Dissemination

The percentage of time
that Public Inspection

documents are available
online at the time of

official filing

monthly Time Steady 100% 2009-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 100% 100% Met 2010-09-17

2010 100% 100% Met 2011-02-25

2011 100% Not Due 2011-03-04

2012 100% Not Due 2011-03-04

2013 100% Not Due 2011-03-04

* - Indicates data is redacted.
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